Y : AGENDA BILL APPROVAL FORM
WASHINGTON

Agenda Subject: Date:

Consultant Agreement AG-C-255 Amendment No. 5 November 30, 2009
Department: Attachments: Budget Impact:
Public Works Budget Status Sheet, Map $0

Administrative Recommendation:

City Council grant permission to enter into Amendment No. 5 to Consultant Agreement No. AG-C-255
with INCA Engineers, Inc. for Engineering Services for Project No. C207A — A Street NW Extension.

Background Summary:

The A Street NW Extension Project (C207A) consists of extending A Street NW from 3" Street NW to 14"
Street NW. Consultant work includes the design, environmental permitting, and right-of-way acquisition
work for the 3,200 foot arterial extension.

Amendment #5 to INCA’s Consultant Agreement includes:

e Revising the wetland mitigation plan report to reflect changing the wetland mitigation site to a location
that was previously unavailable for project use. The site initially planned for use is considered
“marginally viable” by the reviewing agencies;

Completing the roadway design through the Lyden and SHAG properties;
Revising the contract plans and stormwater report to address requests by the Corps, Ecology, EPA,
and the Muckleshoot Indian Tribe to reduce wetland impacts by decreasing the roadway footprint;

« Explore and evaluate alternative methods for stormwater treatment/detention to reduce wetland
impacts.

The anticipated cost for this Amendment is $450,000, increasing the Agreement total to $1,433,220.
The total project budget (available funds) is $8.2 million and will include a combination of City, federal

grant funds, and street delay monies. Private Developer contributions include constructing roadways
which are not included in this budget status sheet.
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BUDGET STATUS SHEET

lT’roject No: C207A Project Title: A Street NW Extension J
Project Manager: Bill Helbig
(® Consultant Agreement
Initiation Date:_10/28/2002 (O Permision to Advertise Date: 11/30/2009
Advertisement Date: (O Contract Award
Award Date: O Change Order Approval
(O contract Final Acceptance
The "Future Years" column indicates the projected amount to be requested in future budgets.
Funds Budgeted (Funds Available)
Funding Prior Years 2009 2010 2011 Future Years Total
102 Fund - Unrestricted Streets $ 326606|% - $ - $ - $ - $ 326,606
102 Fund - Grants (Federal) 3 580960 | $ 1,480,000| $ 4,463,000]$ - $ - $ 6,532,960
102 Fund - PWTF Loan $ - $ - $ - $ - $ - $ -
102 Fund - Impact Fees $ 100,448 1 $ 370,0001 % 180,000 | $ 216,000 | $ - $ 875,448
Other $ - $ 500,000 | $ - $ - $ - 3 500,000
Total $ 1,026014|% 2350,000]% 4,643,000|% 216,000 | $ - $ 8235014
Estimated Cost (Funds Needed)
Activity Prior Years 2009 2010 2011 Future Years Total
Design Engineering - City Costs $ 161,936 | $ 40,000 | $ 56,500 | $ - $ - $ 258,436
Design Engineering - Consultant Costs $ 607,704 | $ 225,0001 % 285,000 | $ - $ - $ 1,117,704
Property Acquisition & Relocation $ 251,804 | $ - $ 3,226,000 % - $ - $ 3,477,804
Property Acquisition - Consuitant Costs $ 45701 % - $ 175,000 | $ - $ - $ 179,570
Construction Estimate $ - $ - $ 500,000 $ 4,500,000 | % - $ 5,000,000
Project Contingency (12%) $ - $ - $ 75,0001 % 579,000 | $ - $ 654,000
Const. Engineering - City Costs $ - |3 - |8 15000($ 200,000 |$ - 19 215,000
Const. Engineering - Consultant Costs $ - |9 - |8 15,000 | $ 200,000 | § - |3 215,000
Total $ 1,026014|$ 265,000 | $ 4,347,500{$ 5,479,000]8% - $ 11,117,514
* Funds and costs for developer completed portions of roadway not included.
102 Arterial Street Budget Status
Prior Years 2009 2010 2011 Future Years Total
*102 Funds Budgeted () $ (1,026,014) $ (2,350,000)] $ (4,643,000)| $ (216,000){ $ - $ (8,235,014)
102 Funds Needed $ 10260149 265,000 $ 4,347,500 | $ 5479000 % - $ 11,117,514
*102 Fund Project Contingency () $ - $ (2,085,000)| $  (295,500) $ - $ - $ -
102 Funds Required $ - $ - $ - $ 5,263,000 8% - $ 2,882,500
* (# ) in the Budget Status Sections indicates Money the City has available.
11/30/2009
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